Project: Palm Park Subdivision

Precinct: 4

Location / Limits:
Ideal Ave, Parkett Drive, and Palm Park Blvd.

Scope:
Construction to reestablish bar ditches and add pipe culverts under existing driveways and intersections.

Status: Construction (84 %)

Additional Information:
Consultant: Young Professional
Contractor: EZ Bel
Construction Cost: $1,158,3386
Joint Bid: CPS-Gas

Bid Opening: December 15, 2017
Construction Start Date: February 14, 2018
Construction End Date: 1 Q 2019
Project: Pedestrian Crossing Improvements

Precinct: CW

Location / Limits:
County Wide.

Scope:
The project consists of 49 different sites across Bexar County that include additional signage, additional pavement marking, 16 rectangular rapid flash beacons (RRFB), upgraded handicap ramps, and pedestrian refuge islands.

Status: Construction (67 %)

Additional Information:
Consultant: Dannenbaum
Contractor: EZ Bel Construction
Construction Cost: $ 1,615,435.25
Bid opening: August 18, 2017
Construction Start Date: January 22, 2018
Construction End Date: 1 Q 2019
Project: Candlewood Phase II

Precinct: 4

Location / Limits:
On next streets: Candlehead Ln, Cameron Spgs, Ashley Spgs, Candlehill, Candletree, Candleglenn and Lyndell Spgs.

Scope:
Project will be reconstruct 7 streets (7,147 L.F.) in the Candlewood Subdivision with curbs & gutter section, 4 foot sidewalk including ADA complaint ramps and driveway approaches.

Status: Construction (2 %)

Additional Information:
Consultant: Halff
Contractor: E-Z Bel Construction, LLC
Construction Cost: $ 4,077,203.10
Joint Bid: SAWS

Bid opening: July 27, 2018
Construction Start Date: January 3, 2019
Construction End Date: 2 Q 2020
Precinct: 4

Location / Limits:
From Kitty Hawk to Gibbs Sprawl (FM 1976).

Scope:
Reconstruct to provide operational improvements including bike lanes and 6 ft sidewalk.

Status: Planning

Additional Information:
Consultants: TBD
Advertise Date: TBD
Construction Cost: $7,800,000
Construction Start: TBD
Joint Bid: N/A
MPO Project