Precinct:  1

Location / Limits:  
Just west of SH 211 to Loop 1604

Scope:  
Construction will provide for enhanced connection between two western relief routes of SH 211 and Loop 1604. The proposed improvements will expand the existing two-lane rural roadway section to an urban roadway section consisting of two 11-foot lanes, and two 14-foot shared use lanes, continuous left turn lane or 10-foot raised center median within an 80’ ROW (Minimum).

Status:  Construction (90 %)

Additional Information:
Consultant:  Pape-Dawson  
Contractor:  Texas Sterling Construction  
Construction Cost:  $ 46,825,265  
Joint Bid:  CPS , SAWS

Advertise Date:  November 20, 2015  
Construction Start Date:  May 9, 2016  
Construction End Date:  2 Q 2019  
Pass Thru Project (TX DOT)
**Precinct:** 1

**Location / Limits:**
Intersection of Marbach Rd & Bear Springs Dr

**Scope:**
Signalize the intersection on Marbach Rd & Bear Springs Dr

**Status:** Construction (88 %)

**Additional Information:**
- **Consultants:** Pape Dawson Engineers
- **Contractor:** SAECO
- **Construction Cost:** $212,180
- **Bid Opening:** July 20, 2018
- **Construction Start:** December 3, 2018
- **Construction End Date:** June, 2019
Project:  Talley Rd Phase II (MPO)

Precinct:  1

Location / Limits:
From:  Wiseman Blvd to Tamaron Pass

Scope:
The proposed project is expected to increase traffic capacity, improve mobility, provide unflooded access, and enhance safety in the area.

Status:  Planning

Additional Information:
Consultants:  CP&Y  Advertise Date:  TBD
Contractor:  TBD  Construction Start:  TBD
Construction Cost:  $12,500,000  Construction End Date:  TBD
Joint Bid:  N/A  MPO Project
Precinct: 1

Location / Limits:
From FM 1957 (Potranco Rd) to FM 471 (Culebra Rd)

Scope:
The proposed project would construct a new two-lane roadway connecting the existing sections of SH 211 from FM 471 (Culebra Road) to FM 1957 (Potranco Road). The purpose of the proposed project is to improve connectivity and mobility, and provide residents a through alternative between FM 1957 and FM 471. The total length of the project is 7.6 miles.

Status: Design Complete / ROW Acquisition

Additional Information:
Consultant: Pape-Dawson
Contractor: TBD
Construction Cost: $29,509,579
Joint Bid: SAWS / CPS
Advertise Date: 3 Q 2019
Construction Start Date: 2 Q 2020
Construction End Date: 2 Q 2021
Pass Thru Project (TX DOT)
Precinct: 1

Location / Limits:  
From Somerset Road to Verano Pkwy

Scope:  
Watson Rd is currently a 2 lane rural roadway with 24 ft. wide and 4,102 L.F. and will be reconstructed to include 4-12’ travel lanes, a roundabout, drainage improvements and pedestrian amenities.

Status: Final Design/Environmental

Additional Information:  
Consultants: CEC  
Contractor: TBD  
Construction Cost: $3,137,329  
Joint Bid: TBD  
Advertise Date: 4 Q 2019  
Construction Start: 1 Q 2020  
Construction End Date: 3 Q 2020  
MPO Project
Project: Fischer Rd Phase I

Precinct: 1

Location / Limits:
From Quintana Rd to IH 35 S

Scope:
Project will expand the existing two-lane rural roadway section to an urban roadway section with reinforced concrete pavement consisting of two 16-foot travel lanes in each direction with 6 ft. shoulders with, curbs and sidewalks within an 86’ ROW (typical).

Status: Final Design

Additional Information:
Consultants: Garza EMC
Contractor: TBD
Construction Cost: $2,311,962
Joint Bid: SAWS

Advertise Date: 2 Q 2019
Construction Start Date: 3 Q 2019
Construction End Date: 1 Q 2020
Project: Highland Oaks Subdivision

Precinct: 1

Location / Limits:
Shellnut Dr, Wildroot Dr, Pocahontas Dr, Deer Run Dr, Black Willow St, Tea Rose Lane and Little Walnur Dr. in the Highland Oaks Subdivision.

Scope:
The project will be re-stable roadway alignment, drainage improvements and street construction of 32-foot Rural Roadway Sections.

Status: Construction

Additional Information:
Consultants: CDS Muery
Contractor: Salinas Construction Tech.
Construction Cost: $3,576,831
Joint Bid: SAWS
Advertise Date: May 21, 2019
Construction Start Date: July 2019
Construction End Date: 2 Q 2020
Precinct: 1

Location / Limits:
From Culebra Rd to Rockwall Mill Rd. (5,100 L.F.)

Scope:
This project will expand the existing two-lane rural roadway section to a mixed rural/urban roadway section with curb & sidewalks on the east side of the roadway and drainage improvements.

Status: Final Design

Additional Information:
Consultant: ARCADIS
Contractor: TBD
Construction Cost: $3,100,000
Joint Bid: SAWS

Advertise Date: 3 Q 2019
Construction Start Date: 4 Q 2019
Construction End Date: 2 Q 2021
Project: WT Montgomery Extension

Precinct: 1

Location / Limits: From US 90 to Canthree Dr.

Scope: The project is to extend WT Montgomery Rd from Air Force Village to Canthree Dr with a 4-lane two 12-foot lanes each direction, 14-foot median curb and drainage as necessary.

Status: Planning

Additional Information:

Consultant: TBD
Contractor: TBD
Construction Cost: TBD
Joint Bid: TBD

Advertise Date: TBD
Construction Start Date: TBD
Construction End Date: TBD
Precinct: 1

Location / Limits: Westwood Loop at Wild Pine.

Scope: Signalize the intersection on Westwood Loop and Wild Pine St

Status: Design

Additional Information:

- Consultant: RPS
- Contractor: TBD
- Construction Cost: $193,798
- Advertise Date: TBD
- Construction Start Date: 3 Q 2019
- Construction End Date: 3 Q 2019
- Joint Bid: TBD
Precinct: 1

Location / Limits: Pleasanton Rd at Medina River (UPRR)

Scope: Bridge rehabilitation

Status: On Hold

Additional Information:
Consultant: TBD
Contractor: TBD
Construction Cost: TBD
Joint Bid: N/A

Advertise Date: TBD
Construction Start Date: TBD
Construction End Date: TBD
Precinct: 1

Location / Limits:
From US 90 to Cagnon Road.

Scope:
Full reconstruction of roadway with curb, sidewalks and drainage/operational improvements.

Status: Planning

Additional Information:
Consultants: TBD
Advertise Date: TBD
Construction Cost: $6,500,000
Construction End Date: TBD
Joint Bid: N/A