



ALAMO REGIONAL MOBILITY AUTHORITY  
COUNTY OF BEXAR



**Project: Fischer Road Phase II – Non-Tolled (BC01)**



**Limits:** From IH 35 to Somerset Road  
**Contractor:** Dean Word Company  
**Engineer:** LNV, Inc.  
**Construction Cost:** \$XX,XXX,XXX.XX  
**Construction NTP:** X/X/XX  
**Projected Completion Date:** X/X/XX  
**Scope:** Reconstruct the existing two-lane roadway to a two-lane roadway consisting of one 12-foot travel and a four-foot shoulder in each direction with drainage improvements.  
**Status:** XX% Paid Out, XX% Time used  
**Monthly Activity:** None, the project is complete. Dean Word Company intends to file a claim against SAWS for time delays caused by a mistake in the SAWS plan set. Staff has not received this claim as of 6/16/20.

