
Public Meeting 

May 30, 2013 



Agenda 
• Welcome and Introductions 

• Project Background 

• Project Objectives 

• Project Description 

• Construction Sequence/Schedule 

• Public Meeting #1 Summary 

• Comments and Questions 

• Open House 
 

 

 

 

 

 



Project Limits 



Project Background 
• FM 471 serves Bexar County as a primary east-west 

throughway providing access to the increased development in 
the area. 

• Traffic projections performed by TxDOT (2012) indicates a 72% 

overall growth in traffic along FM 471 between 2013 and 2033. 
 

 

 

 

Project AADT 2013 AADT 2033 

FM 471 19,700 33,900 



Project Objectives 
• Enhance mobility by providing additional capacity for travel 

along the corridor 

• Reduce congestion along the corridor 

• To provide the safe movement of non-motorized travel; bicycle 
lanes and sidewalks 

• Improve safety with features such as additional travel lanes, 
medians, and curbs 

• Minimize environmental impacts 



Project Description 
• Expand current 2-3 lane roadway to 4 lanes with center turn lane or 

raised median 

• Expansion will occur within existing and dedicated Right-of-Way         
(80-120 feet) 

• Roadway will include 5-foot bike lanes, curbs, and sidewalks 

• Proposed traffic signals at FM 471/Roft Road and FM 471/Stillwater 
Parkway 

• Upgrade signal at FM 471/FM 1560 

• Culebra Creek Tributary D culvert crossing will be replaced with larger 
culverts (6 – 10’ x 6’ culverts). Capable of passing the 25 year storm 
event. 

• A new storm sewer system with curb inlets will be included within the 
project limits. 

• Construction Cost Est $14.7 million (Roadway Improvements) 

 

 

 

 

 

 



Existing Typical Section 



Proposed Typical Roadway Section 

 



Adjacent Developments under Construction 

 



Project-Area Schools 
Current and Under Construction 

 



Construction Sequence 

• Construction will first add temporary pavement on the 
south side of the roadway.  

• Traffic will be shifted onto the south side of the roadway 
while the north half of the roadway is constructed. 

• Once the north half is completed, traffic will be shifted 
to the new pavement while the south half of the 
roadway is constructed. 

• Construction is anticipated to begin in early 2014 and 
take approximately 17 months to complete. 

• A 6-day work week is anticipated during construction 
 

 

 

 

 

 



Public Meeting #1 Summary 

 

 
• Comment: Need Signal at the Stillwater Parkway intersection 

o Warrant Study was developed as part of this project and a proposed signal is 
warranted and will be included as part of this project 

 

• Comment: Need Temporary Signal at the Stillwater Parkway intersection during 
construction 

o A Temporary Traffic Signal will be included as part of this project to be utilized 
during construction 

o A signal will not be placed prior to the start of construction 

 

• Comment: Need Signal at the Galm Road intersection 

o A Warrant Study is currently in development 

 

• Comment: At FM 1560/FM 471 intersection; Will the right only lane be converted to 
accommodate thru traffic in addition to right turn lanes or continue as it is currently? 

o The existing right turn lane for westbound traffic will be allowed to continue 
west or turn right onto FM 1560 

 

 
 

 

 

 

 

 



Public Meeting #1 Summary 

 

 
• Comments of Items Outside of Project Limits/Scope: 

• Prohibit truck traffic from utilizing left lane 

• Not allowed on this type of roadway 

• Upgrade Old FM 471 

• Bexar County will evaluate the possibility of work on Old FM 471 
as part of a separate project 

• Signals at Talley Road 

• TxDOT will evaluate the possibility of work at this intersection as 
part of a separate project 

• Extending project limits to SH 211 

• Funding mechanism restricts extension of project outside of San 
Antonio city limits 

• Comment Response Summary is available for viewing here at meeting and 
on-line at http://inf.bexar.org/InfraAnn_PublicExhibits.asp 

 

 

 

 

 

 
 

 

 

 

 

 



COMMENTS/QUESTIONS 

 

 

 

 

 

 



Contact Information 
 

 

 

 

 

 

David R. Wegmann, P.E. 

Engineering Services Manager – 
Transportation/Flood Control 

233 N. Pecos La Trinidad, Suite 420 

San Antonio, Texas 78207 

 

Main: (210) 335-6700 

Direct: (210) 335-3816 

 

Email: dwegmann@bexar.org 
 


