
PUBLIC WORKS DEPARTMENT  

Project: FM 471 (Culebra Rd) Pass Thru 

Location / Limits:  
 

From Old FM 471 to FM 1560 

Scope:  
The construction will complete the 

capacity gap that currently exists on 

FM 471 from Old FM 471 to FM 

1560. The proposed improvements 

will widen Culebra Road from its 

existing two-lane configuration to a 

four-lane divided roadway with 

anticipated bicycle and pedestrian 

amenities. 

Status:  Final Design 

Precinct:   1 &  2 

Additional Information: 
 

Consultant:  CP&Y                                               Advertise Date:   1 Q 2014    
  

Contractor:  TBD                                                 Construction Start Date:   1 Q 2014 
 

Construction Cost:  $ 14,700,000                    Construction End Date:   2 Q 2015  
Joint Bid:    SAWS & CPS Gas.    

May 30, 2013 


